







~~SECRET~~

(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S) <b>OC-E</b>		BUDGET EST. FY <b>1959</b> AMOUNT		REPORTING PERIOD <b>1 - 31 August 1961</b>
ACTION				
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER <b>E-5174</b>	PRIORITY CLASS <b>II</b>	PRIM. RESPONSIBILITY <b>FES</b>	PROJECT ENGINEER 	
PROJECT TITLE <b>General Engineering Support to all Communications Areas</b>				
PROJECT REQUIREMENT <b>Same as Above</b>				
PROJECT DESCRIPTION <p>Provide engineering representation and liaison with the  and Agency elements for new construction and relocation of communications facilities not covered under other projects.</p> <p>Support is also to be given to the Areas in providing general engineering information and resolving individual technical problems as required.</p> <p>Records are to be maintained for Area Base and Field Stations reports and drawings .</p>				
APPROVAL DATE	APPROVED BY <b>/HWK/ /FGI/</b>		STARTING DATE	COMPLETION DATE
REMARKS  <p>Other meetings with  and RECD/OL personnel were held in which the  transmitter building and associated civil engineering requirements were formed. It was estimated that \$75000 would be required. This figure includes land purchase but excludes equipment.</p>				

25X1A9a

25X1C4

25X1A2d1

25X1A6a

25X1A6a

25X1A6a